

**Silicon Valley Regional Interoperability Authority  
EComm Application Request Summary**

12/02/11

#	Originator	Request Date	Nature of Request	Initial Review	Recommend Date	Status
1	City of Milpitas	03/22/10	Use of MPD/Frazier T1	03/30/10	03/30/10	<b>Approved and implemented</b> ; part of EComm Phase 1 design
2	Los Gatos PD	03/16/10	Use of LGPD HQ/Ops Link	03/30/10	03/30/10	<b>Approved and implemented</b> ; Los Gatos funded equipment
3	Sunnyvale DPS	05/16/10	Use of T1 for radio backhaul	06/29/10	06/29/10	<b>Approved</b> by Executive Director 7/6; Ph2 ATP signoff 10/20
4	S/O - Coplink	05/18/10	Transport of Coplink	06/29/10	08/24/10	<b>Approved</b> by Executive Director 9/1; Ph2 ATP signoff 10/20
5	SCVWD	06/11/10	Meshing of SCVWD network	06/29/10	06/29/10	<b>Approved</b> by Exec Director 12/21
6	County Comm	07/01/10	Use of T1 to 70 W Hedding	07/27/10	07/27/10	<b>Approved</b> by Executive Director 7/29; Ph2 ATP signoff 10/20
7	San Jose Airport	07/27/10	Backhaul of proposed SJIA radio system	07/27/10	7/27/2010 <i>Conditional</i>	<b>Conditionally approved</b> by Exec Director 7/29; addn data requested
8	Sunnyvale DPS	07/27/10	Temporary broadband backhaul to BayLoop	07/27/10	--	<b>Withdrawn</b>
9	Santa Clara	07/27/10	Temporary broadband backhaul to BayLoop	07/27/10	--	<b>Withdrawn</b>
10	Sunnyvale IT	07/27/10	Use of Ethernet on Corp Yard path	08/24/10	08/24/10	<b>Approved 9/1</b> by Executive Director <b>and implemented</b>
11	Los Altos PD	07/21/10	Radio backhaul from El Camino Hosp	08/24/10	08/24/10	<b>Approved</b> by Executive Director 9/1; Ph2 ATP signoff 10/20
12	Mountain View PD	07/21/10	Radio backhaul from El Camino Hosp	08/24/10	08/24/10	<b>Approved</b> by Executive Director 9/1; Ph2 ATP signoff 10/20
13	Mtn View; Los Altos, Palo Alto	07/21/10	10MB min. VLAN for Data Sharing	08/24/10		<b>Pending</b> , additional information requested (Kiner)
14	Mtn View; Los Altos, Palo Alto	07/21/10	3 DS1 circuits for Voice Interconnect	08/24/10	01/25/11	<b>Approved</b> by Executive Director 01/31/11
15	Campbell PD	08/30/10	3 DS0 circuits for radio backhaul	09/28/10	09/28/10	<b>Approved</b> by Executive Director 10/20; Ph2 ATP signoff 10/20
16	ARIES (was Santa Clara)	12/26/10 (10/20/10)	IP backhaul to Sunnyvale for ARIES	Planned 01/25/11	01/25/11	<b>Approved</b> by Executive Director 01/31/11
17	SLETS (was Milpitas)	02/18/11 (12/13/10)	SLETS via IP	02/18/11	02/22/11	<b>Approved</b> by Executive Director 03/03/11
18	County OES/ RACES	06/09/11	Frazier digipeater backhaul to EOC	06/28/11	--	<b>Denied</b> in favor of connectivity via County microwave
19	San Jose	08/26/11	Use of non-loop T1; City Hall to Comm	09/01/11	09/12/11	<b>Approved</b> by Executive Director 12/02/11
20	Los Gatos, Sunnyvale, Milpitas	10/19/11	10MB VLAN for Data Sharing	10/25/11	11/29/11	<b>Approved</b> by Executive Director 12/02/11
.						
.						
.						